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EXECUTIVE SUMMARY 

Northfield Township owns and operates a wastewater treatment plant and sanitary collection system, which has 

an average flow rate of 0.7 MGD and can be as high as 0.9 MGD during the spring season. This is less than the 

treatment capacity of 1.3 MGD, but with potential future development, improvements will be necessary. The 

Township engaged Tetra Tech to define the potential growth within the existing wastewater service area and 

identify improvements necessary at the wastewater treatment plant to meet the growth. Tetra Tech used flow data 

measured at the influent of the wastewater treatment plant as a basis point to estimate the magnitude and 

timeline for the improvements. The purpose of this report is to document the level of projected growth, summarize 

the analysis used to develop recommendations, and summarize the recommendations. 

In addition to service areas within Northfield Township, flows from neighboring Green Oak Township are also 

treated at the Northfield Township wastewater treatment plant. Two service agreements between the two 

townships specifies that Green Oak Township can discharge an additional 227,000 gallons per day (equivalent to 

873 REUs) to Northfield Township than it does currently. 

The four sanitary sewer special assessment districts in Northfield Township have a potential to include an 

additional 1,865 REUs with a design average day flow of 485,000 gallons per day.  Three of these SADs have 

been in place several years with only modest recent interest in development and in new connections being made. 

However, should this development occur, improvements will be needed to meet both the additional daily flow and 

to meet the requirements of the state for wet weather flows up to the 25-year, 24-hour design storm. An increase 

in treatment capacity will address dry weather flow requirements, while a long-planned storage basin at the 

wastewater treatment plant will address wet weather flow requirements. 

The initial recommendation is to construct a storage basin large enough to meet future needs up to the next 

expansion in treatment capacity because the cost of the storage will be less than the cost of the facilities required 

to increase the treatment rate. A 1.7 million gallon storage basin is recommended in the near term before much 

growth occurs. The basin size may be able to be made smaller through a more detailed analysis during the 

preliminary design of the facility. Previous analysis of the WWTP indicated the basin will equalize peak flows and 

allow an even higher rate of flow to be treated.  When between 800 and 1,500 REUs of growth occurs (the lower 

end corresponding to no storage basin and the upper end corresponding to a condition where the storage basin is 

in place), a commitment to increase the WWTP capacity will need to be made.  

If the Township decides to construct the recommended storage and wants to pursue construction funding through 

the State Revolving Fund Loan Program, additional intermediate studies are required to secure the funding. 

These intermediate studies will take multiple years to complete; therefore, pursuit of funds through the state’s loan 

program will likely mean that funding will not be available until at least July 2017. Should the Township desire to 

initiate construction earlier, the Township will need to arrange its funding through another source. 
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1.0 INTRODUCTION 

Northfield Township owns and operates a wastewater collection and treatment system that serves portions of 

Northfield and Green Oak Townships, but has not previously adopted a defined sanitary sewer service area. The 

Township has evaluated developments on a case-by-case basis. A formal sanitary sewer master plan has been 

discussed but is yet to be completed. Developing a wastewater master plan for Northfield Township is a large 

undertaking. As an initial step in better understanding the sewer system needs, the Board of Trustees elected to 

initiate this study of the sewer system to better understand the Township’s wastewater treatment needs. This 

study has the following objectives: 

 Update the Township’s sanitary sewer map to include changes since the last map was created in 1996 

 Identify potential development in the existing special assessment districts within Northfield Township and 

the likely flow impact on the Township’s wastewater treatment plant (WWTP) 

 Understand the commitment to provide sewer service to Green Oak Township and the likely flow impact 

at the WWTP 

 Conceptually size a wet weather storage tank (also referred to as an equalization basin) at the 

Township’s WWTP 

A smaller scale revised sewer map is included in this document, and a full scale map will be delivered to the 

Township separately. 

Two other components that are commonly included in a master plan have been deferred to a later time, including 

the detailed analysis of wastewater treatment plant expansion(s) and impacts to the collection system caused by 

potential growth. Impacts to the collection system generally require flow monitoring and detailed calculations to 

fully understand. 

2.0 EXISTING WASTEWATER INFRASTRUCTURE 

2.1 INFRASTRUCTURE HISTORY AND CONFIGURATION 

The Township’s WWTP was originally constructed in 1961 to serve a State of Michigan correctional facility. The 

WWTP was then purchased by Northfield Township and sewer systems were constructed through the 1970s to 

initially serve portions of Green Oak Township and Northfield Township around Whitmore Lake and portions of 

Northfield Township around Horseshoe Lake. Expansion of the system continued in the 1980s and 1990s to serve 

growing residential development. 

The Township’s existing wastewater treatment plant has a National Pollution Discharge Elimination System 

(NPDES) permit limit of 1.3 MGD. This is a nominal limit on the average daily flow that the WWTP may accept, 

treat and discharge. Peak flows into the WWTP may be higher than this and are allowed as long as the WWTP 

can acceptably process and treat the water. Calculations by Tetra Tech in 2005 suggest that the WWTP may be 

able to treat up to 1.5 MGD on average and meet limits if the peak flows into the WWTP are controlled through 

the use of a storage basin.  

The WWTP has been expanded and upgraded numerous times since its 1961 construction. In its current 

configuration, the plant provides primary treatment (clarification), secondary treatment with a trickling filter and a 

second stage activated sludge process, and tertiary treatment with travelling bridge sand filters. The wastewater 

is disinfected with chlorine gas and receives post aeration by a cascade before being discharged to the 

Horseshoe Lake Drain. 
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WWTP operations staff indicate that they can routinely treat a peak flow rate of 2.5 to 3.0 MGD. However, they 

also indicate that the sand filters have reduced capacity due to suspected biological fouling of the underplates. 

These plates are due to be refurbished in the next few years. In its present configuration, the sand filters can only 

process a peak flow rate of approximately 2 MGD. 

2.2 WWTP FLOW RATES 

Average flows to the WWTP are lower than the permit limit of 1.3 MGD. Between 2011 and 2014, the WWTP 

averaged 0.7 MGD of influent flow. In the spring, when more precipitation and a higher groundwater table typically 

occur, the average flow was 0.9 MGD. 

During wet weather, influent flows to the WWTP increase. On several occasions the Township has observed the 

peak flow into the WWTP reaching 3 MGD, which is the limit that can be measured at the WWTP. This increase in 

flows with wet weather is typical of older systems and is due to stormwater and groundwater being allowed to 

enter the sewer system. This water is referred to as infiltration/inflow (I/I) and can occur due to leaks in the public 

sewer, leaks in the privately-owned laterals, and improper connections made to either the publicly-owned system 

(such as storm drains) or to privately-owned parts of the system (such as basement sump pumps). 

The Township has not previously conducted a comprehensive evaluation of I/I. However, in 1999, a brief flow 

monitoring program was conducted that showed that most parts of the Township’s sewer system experienced 

flow increases with rainfall. Thus, the I/I was not isolated to a single part of the system. The Township also 

conducted a survey that showed that several homeowners had sump pumps connected to the sanitary sewer. 

While these connections are in violation of the Township’s sewer use ordinance, there is no record that the 

Township followed up on removing these sources of I/I. It is also known that high water levels in Horseshoe Lake 

have submerged toilets and other sewer inlets creating lake inflow. 

3.0 WASTEWATER SERVICE TO GREEN OAK TOWNSHIP 

Wastewater service to Green Oak Township originated in the 1960s and 1970s concurrently with service to 

Northfield Township. The majority of this early service area occurred around the perimeter of Whitmore Lake. 

A 2001 agreement between the Townships allows an additional 124 REUs to be connected within the existing 

service area around Whitmore Lake. Mr. St. Charles, Green Oak Township Supervisor, indicated in a telephone 

call that Green Oak Township’s records show that 20 REUs around the lake have been connected since the 2001 

agreement. Therefore, 104 REUs remain to be connected from Green Oak Township around Whitmore Lake. At 

260 gallons/day, these 104 REUs produce an average daily flow of 27,040 gallons/day. 

Sometime after 2001, Green Oak Township approached Northfield Township about serving an additional area in 

Green Oak Township. Northfield and Green Oak Township entered into a sewer service agreement dated 

November 11, 2004, to serve development in a designated area west of US-23 and north of 8 Mile Road. This 

agreement specifies that an additional 200,000 gallons of average daily flow will be allowed from Green Oak 

Township equivalent to 1,600 residential equivalent units (REUs). These agreements with Green Oak Township 

are presented in Appendix A. 

Recent discussions with Green Oak Township resulted in a determination that a negligible amount of 

development has occurred in this new service area, so Northfield Township has a remaining obligation of 

approximately 200,000 gallons per day (gpd) to Green Oak Township. The discussions with Green Oak Township 

also addressed the 1,600 REUs mentioned in the agreement. Northfield Township’s engineering standards define 

one REU equal to 260 gpd of average daily flow. Thus, 200,000 gallons equates to 769 REUs, not the 1,600 

REUs listed in the agreement. Green Oak Township Supervisor Mark St. Charles indicated that Green Oak 

Township was likely to honor the 769 REU allocation. 
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In summary, the agreement with Green Oak Township suggests that Northfield Township is obligated to provide 

an additional 873 REUs, or an equivalent average daily flow rate of 227,040 gpd. 

4.0 FUTURE WASTEWATER SERVICE IN NORTHFIELD TOWNSHIP 

Northfield Township has existing obligations to provide wastewater service to four special assessment districts 

(SADs). The SADs were created specifically to provide wastewater service. The four SADs include the Lake Point 

SAD, North Territorial SAD, Seven Mile Road SAD, and Whitmore Lake Road SAD, and are shown on Figure 1. 

Northfield Township’s design standard for average daily wastewater flow is 260 gpd per REU. The density of 

REUs for a particular zoning type is an estimate based on minimum lot size in the Township’s zoning ordinance 

and values used on past planning projects. 

4.1 LAKE POINT SAD 

The Lake Point SAD was established in 2003. The SAD is small, consisting of four parcels along Lake Point Drive 

on a peninsula extending into Whitmore Lake. All of the parcels are zoned single family residential or low density 

residential and appear to be developed and understood to be already connected to the WWTP. There are four 

total REUs in this SAD, all of which are currently connected to the WWTP. 

4.2 NORTH TERRITORIAL SAD 

The North Territorial SAD was established around 2000 to provide wastewater service to a planned commercial 

area. A trunk sewer, pump, station, and force main were constructed. The force main discharges to the 

Township’s Eight Mile Road Pump Station. To date, only a few parcels within the SAD have connected to the 

trunk sewer representing about 49 REUs. The concept for this SAD was that the area could be expanded both 

west and east as development demanded more wastewater service. Only the area within the current SAD is 

depicted on Figure 1. Table 1 shows the estimated wastewater demand for parcels within the current district 

limits. 

Table 1: REUs and Average Daily Wastewater Flow in the North Territorial SAD 

Zoning 

Parcel Density, 

REUs / acre 

Current 

Parcels 

Total Area, 

acres Ultimate REUs 

Average Daily 

Wastewater 

Flow, gpd 

Local 

commercial 

3.0 3 16.59 50 13,000 

General 

commercial 

3.0 14 167.95 504 131,040 

Planned 

shopping center 

3.5 4 87.29 306 79.560 

Research, 

technology, 

manufacturing 

2.5 18 323.58 809 210,340 

Total - 39 595.41 1,669 433,940 
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Figure 1: Map of Special Assessment Districts 
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4.3 SEVEN MILE ROAD SAD 

The Seven Mile Road SAD was established in approximately 2003 to serve the area along Seven Mile Road 

southeast of Whitmore Lake. The sewer has been constructed but only three connections have been made 

consisting of three REUs. Table 2 shows the estimated wastewater demand for the SAD. 

Table 2: REUs and Average Daily Wastewater Flow in the Seven Mile Road SAD 

Zoning 

Parcel 

Density, 

REUs / acre 

Current 

Parcels 

Total Area, 

acres 

Ultimate 

REUs 

Average 

Daily 

Wastewater 

Flow, gpd Notes 

Agricultural 0.2 5 43.89 8 2,080 Assumes 3 

parcels are 

split into two 

parcels each 

Low density 

residential 

0.5 10 21.60 13 3,380 Assumes 1 

parcel is split 

Recreational 

conservation 

0.1 5 108.80 11 2,860 Assumes 1 

parcel is split 

Single family 

residential 

4.0 2 45.14 140 36,400 20 percent of 

area allotted 

for right-of-

ways. 

Remaining 

area 

developed at 

4 parcels per 

acre 

Total - 22 219.43 172 44,720 - 

 

4.4 WHITMORE LAKE ROAD SAD 

The Whitmore Lake Road SAD was established in 2013 to provide sewer service to 24 parcels along Whitmore 

Lake Road south of North Territorial Road. The Whitmore Lake SAD is tributary to the sewer improvements 

funded by the North Territorial SAD. No sewers have yet been constructed. Table 3 shows the estimated 

wastewater demand for the SAD. The basis of design for the Whitmore Lake Road district estimated a total of 76 

REUs to be served. 
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Table 3: REUs and Average Daily Wastewater Flow in the Whitmore Lake Road SAD 

Zoning 

Parcel Density, 

REUs / acre 

Current 

Parcels 

Total Area, 

acres Ultimate REUs 

Average Daily 

Wastewater 

Flow, gpd 

Agricultural 0.2 14 64.61 14 3,640 

Limited 

industrial 

1.0 8 45.27 43 11,180 

Local 

commercial 

3.0 2 6.52 19 4,940 

Total - 24 116.40 76 19,760 

 

5.0 SUMMARY OF ADDITIONAL FLOWS TRIBUTARY TO THE WWTP 

In the build-out condition, a total of 2,794 REUs were estimated to be served by the WWTP within the current 

SAD boundaries and growth areas within Green Oak Township. Of these 2,794 REUs, 56 are already connected 

to the sewer system leaving 2,738 to potentially connect.  These REUs would increase the average daily flow 

beyond the existing WWTP capacity. Furthermore, as the existing treatment capacity is approached, there will be 

a greater need to provide storage for both daily fluctuations in the flow and wet weather peaks. A summary of the 

growth is provided in Table 4. 

Table 4: Summary of Additional Flows Tributary to the Northfield Township WWTP 

Community Location 

Additional 

REUs 

Additional Average Daily 

Wastewater Flow, gpd 

Green Oak Township around Whitmore Lake (2001 agreement) 104 27,040 

 west of US-23 (2004 agreement) 769 200,000 

 Subtotal 873 227,040 

Northfield Township Lake Point SAD
1 

0 0 

 North Territorial SAD 1,620 421,200 

 Seven Mile Road SAD 169 43,940 

 Whitmore Lake Road SAD 76 19,760 

 Subtotal 1,865 484,900 

Total  2,738 711,940 
1
 These properties are already developed and connected to the WWTP. 

6.0 ALTERNATIVES TO MANAGE NEW CONNECTIONS 

Determining available capacity is not a straightforward determination. A wastewater utility must consider 

treatment capacity during dry weather, treatment capacity during wet weather, and sewer system capacity. 

Analysis of the sewer system capacity was not an objective of this evaluation, however, average and wet weather 

conditions are discussed below.  
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6.1 AVERAGE FLOWS 

The average flow for existing conditions is approximately 0.7 MGD and 0.9 MGD during springtime highs. The 

WWTP’s rated capacity is presently 1.3 MGD with the potential of 1.5 MGD if storage is provided. Thus, there is 

existing WWTP capacity during average conditions to accommodate new connections. 

The Michigan Department of Environmental Quality (MDEQ) is generally reluctant to allow new connections to a 

WWTP when the flow approaches 85 percent of the facility’s rated capacity. Assuming a treatment capacity of 1.3 

MGD, this necessitates a decision on an expansion when rates reach 1.1 MGD (1.3 x 0.85).  Assuming a 

treatment capacity of 1.5 MGD, this necessitates a decision on an expansion when rates reach 1.3 MGD (1.5 x 

0.85). 

In 2005, Northfield Township explored a WWTP expansion to address the new connections it committed to in the 

2004 agreement with Green Oak Township. That expansion was conceived to construct a storage basin and 

expand the treatment capacity to 2.25 MGD. Development did not occur and this expansion was not 

implemented. 

Available capacity calculations are found below for various scenarios. The first two calculations consider growth 

without differentiating new connections between Green Oak Township and Northfield Township. The last two 

scenarios were calculated assuming the capacity in the Green Oak contract is reserved. 

A summary of potential capacity available during average conditions without reserving capacity for Green Oak 

Township follows (assuming no storage provided): 

Allowable Rate before 

Expansion (MGD) Springtime Rates (MGD) Allowable Increase (MGD) Allowable Increase (REU) 

1.1 0.9 0.2 800 

 

The summary of potential capacity available during average conditions without reserving capacity for Green Oak 

Township follows (assuming storage provided): 

Allowable Rate before 

Expansion (MGD) Springtime Rates (MGD) Allowable Increase (MGD) Allowable Increase (REU) 

1.3 0.9 0.4 1,500 

 

The summary of potential capacity available during average conditions and reserving 0.227 MGD for Green Oak 

Township follows (assuming no storage provided): 

Allowable Rate before 

Expansion (MGD) Springtime Rates (MGD) Allowable Increase (MGD) Allowable Increase (REU) 

1.1 0.9 0 0 

 

The summary of potential capacity available during average conditions and reserving 0.227 MGD for Green Oak 

Township follows (assuming storage provided): 

Allowable Rate before 

Expansion (MGD) Springtime Rates (MGD) Allowable Increase (MGD) Allowable Increase (REU) 

1.3 0.9 0.173 700 
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6.2 WET WEATHER FLOWS 

Storing wastewater during peak flow rates is a proven technique for managing flows in excess of the treatment 

capacity. Flows in excess of the treatment capacity are temporarily stored and returned to the system after the 

peak flows abate. Many, and perhaps most, wastewater treatment plants have storage tanks. The existing 

Northfield WWTP does not have any storage capacity. However, storage has been discussed for the WWTP 

since at least 1988 without the construction occurring. 

In 2002, the State of Michigan adopted a policy on controlling untreated overflows from sewer systems. This 

policy requires that sewer systems control overflows for storms up to and including the 25-year, 24-hour storm. 

This storm is defined as 3.9 inches of rainfall  in 24 hours throughout the state. 

Flows measured at the WWTP for four severe storms between 2011 and 2014 were used to project a hydrograph 

for the 25-year, 24-hour storm, which can be added to a base flow to estimate the storage volume that would be 

necessary to eliminate overflows at the WWTP for events up to that size. The procedure used to create the 

hydrograph used for the 25-year, 24-hour storm followed these steps: 

 The second through fifth most extreme events from 2011 to 2014 between April and October of each of 

those years, in terms of volume measured at the WWTP, were identified. The most extreme event, 

beginning on May 25, 2011, was excluded because it is known that inflow from Horseshoe Lake was 

occurring during and following this rainfall. The four rainfalls used in the analysis included: 

o April 27-28, 2011, 2.17 inches of rain, 3.0 million gallons (MG) of I/I estimated at the WWTP 

o April 18-19, 2013, 2.43 inches of rain, 1.7 MG of I/I 

o May 12-15, 2014, 4.30 inches of rain, 4.3 MG of I/I 

o June 17-18, 2014, 2.03 inches of rain, 0.5 MG of I/I 

 The I/I and base flow components of the hydrograph were estimated. Plots of the components for each of 

the events are shown in Appendix B. 

 The I/I component of the flow was projected to the 25-year, 24-hour design storm using a ratio of the 

design storm rainfall to the actual rainfall. 

 The individual projections were averaged over an hourly period to smooth the peaks and valleys in the 

hydrograph using the 15-minute data from the WWTP. 

 A composite of the four individual projections was created by averaging the four individual event 

projections. The composite projection is similar to the projection made for the May 12, 2014 event, which 

had the closest rainfall volume to the design storm. The individual and composite projections (with base 

flow removed) for the 25-year, 24-hour design storm is shown in Figure 2. The composite hydrograph was 

used for all analyses in this report. The tail of the hydrograph extends well beyond the end of the rainfall 

because of infiltration following the rainfall. 
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Figure 2: Composite 25-year, 24-hour I/I Hydrograph Constructed from Individual Event Projections 

 

 

The required storage volume can now be estimated by adding the design storm I/I flows onto a base flow. For all 

the storage calculations it was assumed that the WWTP could treat 150 percent of its sustained treatment 

capacity for up to 6 hours and still meet its effluent limits. The remaining time, the WWTP could only treat its 

sustained capacity. For example, for the existing conditions, the WWTP could treat 2.0 MGD for 6 hours and 1.3 

MGD for the remaining time. For existing conditions, we project that the required storage volume is 0.9 MG during 

spring (April and May) conditions. This is visually depicted in the hydrograph shown in Figure 3. 
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Figure 3: Spring Design Storm Hydrograph with Treatment Capacity of 1.3 MGD and No Growth 
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the flow during wet weather be stored. We project that the necessary storage volume will be 1.7 MG for an 
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Figure 4. 
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Figure 4: Spring Design Storm Hydrograph with Treatment Capacity of 1.3 MGD, and 800 REUs Growth 
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A conservative policy decision could consider the 0.227 MGD commitment to Green Oak Township, the future 

SAD demands, and the higher springtime flows and determine that no other connections should be allowed until 

the wastewater plant is expanded. An alternate policy would be to consider that no significant development in 

Green Oak and the SADs has occurred in the last ten years, that new connections can be allowed and the WWTP 

will be expanded prior to the plant being overloaded. 

Tetra Tech can appear at a future board meeting to answer any technical questions that will better allow the 

Board of Trustees to determine their policy regarding new connections. 

8.0 PROJECT FUNDING 

Wastewater utilities have the choice of financing capital projects with local funds (such as from reserves, 

connection fees and/or bonds) or from a state-funded loan. A self-financed project has few prerequisites and 

construction could be initiated within a few months of beginning. 

The MDEQ administers a low interest, state funded loan program for wastewater improvements. This program is 

entitled the State Revolving Fund loan and abbreviated as SRF. A condition of receipt of the loan is that the loan 

monies are used to construct the cost-effective solution. This requires a series of studies to demonstrate that 

building storage is cost effective over removing the I/I at its source. Loan applications are due by July 1 each year 

and the prerequisite studies need to be completed ahead of this application date. Should Northfield Township 

begin the studies in the spring of 2015, it is likely that the loan could not be applied for until July 1, 2017, or later. 

The first study that would be needed is termed an Infiltration/Inflow Study which measures flow throughout the 

system and makes projections regarding its likely sources and costs to remove. This study may cost $150,000 to 

$200,000 to complete. This study makes a recommendation that looking for I/I sources will likely be fruitful, but 

generally concludes that some level of detailed investigation is needed. 

The second study is referred to as a Sewer System Evaluation Survey (SSES). It includes detailed investigations 

within the system to locate specific sources of I/I. This may involve inspecting manholes, sewer pipes, and 

quantifying illicit sump pumps among many other tasks. The cost of an SSES of Northfield Township’s collection 

system cannot be determined until after completion of the I/I Study, but could range from $150,000 to $300,000. 

9.0 SUMMARY AND RECOMMENDATIONS 

9.1 SUMMARY 

A capacity summary was completed that shows that Northfield Township has significant wastewater treatment 

obligations to both Green Oak Township and special assessment districts within Northfield Township. An 

additional 712,000 gallons per day (0.712 MGD) could be added to the system from these obligations. 

Capacity determination in a wastewater system involves more than comparing a single set of numbers. An 

evaluation must be conducted that looks at the WWTP performance during average (dry weather), during wet 

weather, and in the sewer systems. This report evaluated conditions during average and wet weather conditions 

and deferred sewer analysis to a later time. 

The Township has sufficient treatment capacity available to continue to accept new connections during average 

conditions (dry weather). Our analysis shows that approximately 800 REUs can be added until the WWTP flows 

will reach 1.1 MGD during the spring conditions and approximately 1,500 REUs until the WWTP reaches 1.3 

MGD during these same spring conditions. A growth of 800 REUs is estimated to increase flows to 85 percent of 

the WWTP’s permit limit during spring conditions, which is a typical threshold upon which the MDEQ may request 
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a WWTP expansion be considered. Past calculations suggest the WWTP may be able to treat 1.5 MGD if storage 

is built and thus the higher number of 1,500 REUs may be achievable. 

However, during large storms, the Township’s WWTP will struggle to treat the peak flow that arrives and meet 

permit limits. The Township has long discussed a storage basin to be constructed at the WWTP. The size of this 

basin is dependent upon the level of growth and the available WWTP capacity. A basin is significantly less 

expensive than a plant expansion. Therefore, the basin should be sized for a future flow condition to postpone a 

WWTP expansion as long as possible. The MDEQ requires that the basin be sized to contain wastewater for the 

25-year, 24-hour storm of 3.9 inches. This condition suggests the basin be sized for 1.7 MG. As discussed in the 

report, a more sophisticated statistical analysis may show this size can be slightly reduced before it is built. 

The basin will assist with existing WWTP operations and be even more critical as growth occurs. It is 

recommended that the basin be constructed prior to any large developments occurring. For the purpose of 

quantifying a threshold, it is suggested that the basin be constructed prior to allowing more than 100 REUs to 

connect. 

Table 5 provides a timeline for recommended improvements to summarize the number of new connections 

(expressed as REUs) and thresholds that initiate new projects. 

Table 5: Timeline of Recommended Improvements 

Number of 

Additional REUs 

Average Dry Weather 

Flow, MGD 

Average Dry Weather Flow 

during Peak Months, MGD 

Recommended 

Improvement 

0 – 100 0.7 0.9 Construct 1.7 MG 

storage basin 

800 – 1,500 0.9 – 1.1 1.1 – 1.3 Expand WWTP 

 

The REUs in Table 5 must consider new connections made from Green Oak Township and the 873 REUs 

committed to Green Oak. If Green Oak develops to the amounts included in the intergovernmental agreements, 

most or all of the surplus capacity in the existing wastewater treatment plant would be utilized.  

9.2 RECOMMENDATIONS 

The Township should begin planning for the storage basin that has long been identified for the WWTP. The 

Township may also wish to revisit its 2005 thoughts about expanding the WWTP to confirm the size and cost of 

the expansion. The next step toward implementing the storage basin or WWTP expansion is to consider how 

these projects will be financed, because the method of financing may determine additional steps necessary. At a 

minimum, we recommend Northfield Township evaluate its system development charge (also referred to as 

connection fee) so that some of the cost of the basin and WWTP expansion is recovered through fees charged to 

new connections. 
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APPENDIX A: GREEN OAK TOWNSHIP AGREEMENTS 
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APPENDIX B: DATA USED FOR THE DEVELOPMENT OF THE 25-YEAR, 24-
HOUR HYDROGRAPH 
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